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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and removal of existing materials, and furnish
labor and materials and perform work for the Renovate Halls and Walls
Building 1, First Floor project as required by drawings and
specifications.

Offices of RGG Architects, PLLC, as Architect-Engineers, will render
certain technical services during construction. Such services shall be
considered as advisory to the Government and shall not be construed as
expressing or implying a contractual act of the Government without
affirmations by Contracting Officer or his duly authorized
representative.

All employees of general contractor and subcontractors shall comply
with VA security management program and obtain permission of the VA
police, be identified by project and employer, and restricted from
unauthorized access.

Prior to commencing work, general contractor shall provide proof that a
OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) will
maintain a presence at the work site whenever the general or
subcontractors are present.

Training:

1. All employees of general contractor and subcontractors shall have
the 10-hour OSHA certified Construction Safety course and /or other
relevant competency training, as determined by VA CP with input from
the ICRA team.

2. Submit training records of all such employees for approval before
the start of work.

3. On site superintendent shall have the 30-hour OSHA certified
Construction Safety course.

1.2 STATEMENT OF BID ITEMS

Bid Item I (Base Bid): Contractor shall provide all labor, materials,
tools, equipment, and supervision necessary for the completion of this
project. Work includes demolition, general construction and alterations
necessary to install new floor and wall finishes, guard and hand rails,
and other work as shown on contract drawings. Work will be phased in
three phases. All work will be completed after hours as indicated in
“Hours of Work”. All work is to be in strict accordance with the
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construction documents and all applicable codes and at the direction of
the COR. All work, including final cleanup and completion of any punch
list items, shall be performed within one hundred ninety-six (196)
calendar days of receipt of the Notice to Proceed.

B. Bid Item II (Deduct Alternate 1): Perform all work as described in BID
ITEM I (Base Bid), above except DELETE all work associated with Phase
One. All work, including final cleanup and completion of any punch
list items, shall be performed within one hundred fifty-four (154)
calendar days of receipt of the Notice to Proceed.

C. BID ITEM III (Deduct Alternate 2): Perform all work as described in
BID ITEM II (Deduct Alternate 1), above except DELETE all work
associated with Phase Two. All work, including final cleanup and
completion of any punch list items, shall be performed within one
hundred five (105) calendar days of receipt of the Notice to Proceed.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT, the Contractor can download PDF files of the
contract drawings and specifications for his use and distribution to
Subcontractors.

1.4 CONSTRUCTION SECURITY REQUIREMENTS
A. Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the
project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply
with these regulations.

B. Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection
of their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 day’s notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for
utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission
of the Contracting Officer.
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4. VA reserves the right to close down or shut down the project site
and order General Contractor’s employees off the premises in the
event of a national emergency. The General Contractor may return to
the site only with the written approval of the Contracting Officer.

Key Control:

1. The General Contractor shall provide duplicate keys and lock
combinations to the Chief Engineer for the purpose of security
inspections of every area of project including tool boxes and parked
machines and take any emergency action.

Document Control:

1. Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of
“sensitive information”.

2. The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to
accomplish the project.

3. Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.
Secure such information in separate containers and limit the access
to only those who will need it for the project. Return the
information to the Contracting Officer upon request.

4. These security documents shall not be removed or transmitted from
the project site without the written approval of Contracting
Officer.

5. All paper waste or electronic media such as CD’s and diskettes shall
be shredded and destroyed in a manner acceptable to the VA.

6. Notify Contracting Officer and Site Security Officer immediately
when there is a loss or compromise of “sensitive information”.

7. All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document
Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the
EDMS system.
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b. “Sensitive information” including drawings and other documents
may be attached to e-mail provided all VA encryption procedures
are followed.

E. Motor Vehicle Restrictions

Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours
before the date and time of access. Access shall be restricted to
picking up and dropping off materials and supplies.

Separate permits shall be issued for General Contractor and its
employees for parking in off-site designated areas only.

1.5 ROOF AND VERTICLE WORKSAFETY
Contractor is responsible for providing safe working conditions at all
times. Work performed on roof and vertical elevations of building shall
comply with OSHA regulations and VA Safety Office.

1.6 FIRE SAFETY
A. Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by
basic designations only.

1.

American Society for Testing and Materials (ASTM) :

E84-2009............. Surface Burning Characteristics of Building
Materials

National Fire Protection Association (NFPA):

10-2010. ... Standard for Portable Fire Extinguishers
30-2008. ... Flammable and Combustible Liquids Code
51B-2009............. Standard for Fire Prevention During Welding,

Cutting and Other Hot Work
TO0-2011. . ieennn. National Electrical Code

241-2009............. Standard for Safeguarding Construction,
Alteration, and Demolition Operations

Occupational Safety and Health Administration (OSHA) :

29 CFR 1926.......... Safety and Health Regulations for Construction

B. Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to Chief Engineer and Facility Safety
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Officer for review for compliance with contract requirements in
accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND
SAMPLES Prior to any worker for the contractor or subcontractors
beginning work, they shall undergo a safety briefing provided by the
general contractor’s competent person per OSHA requirements. This
briefing shall include information on the construction limits, VAMC
safety guidelines, means of egress, break areas, work hours, locations
of restrooms, use of VAMC equipment, etc. Documentation shall be
provided to the Chief Engineer that individuals have undergone
contractor’s safety briefing.

Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency
response forces in accordance with NFPA 241.

Separate temporary facilities, such as trailers, storage sheds, and
dumpsters, from existing buildings and new construction by distances in
accordance with NFPA 241. For small facilities with less than 6 m (20
feet) exposing overall length, separate by 3m (10 feet).

Temporary Construction Partitions:

1. Install two-hour fire-rated temporary construction partitions as
shown on drawings to maintain integrity of existing exit stair
enclosures, exit passageways, fire-rated enclosures of hazardous
areas, horizontal exits, smoke barriers, vertical shafts and
openings enclosures.

2. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings.

Temporary Heating and Electrical: Install, use and maintain
installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with
Chief Engineer and facility Safety Officer.

Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to
Chief Engineer and facility Safety Officer.

Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA
241 and NFPA 10.

Flammable and Combustible Liquids: Store, dispense and use liquids in
accordance with 29 CFR 1926, NFPA 241 and NFPA 30.
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Sprinklers: Install, test and activate new automatic sprinklers prior
to removing existing sprinklers.

Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with Chief Engineer and facility Safety Officer. All
existing or temporary fire protection systems (fire alarms, sprinklers)
located in construction areas shall be tested as coordinated with the
medical center. Parameters for the testing and results of any tests
performed shall be recorded by the medical center and copies provided
to the Chief Engineer.

Smoke Detectors: Prevent accidental operation. Remove temporary covers
at end of work operations each day. Coordinate with Chief Engineer and
facility Safety Officer.

Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with Chief Engineer. Obtain permits
from facility Safety Officer at least 36 hours in advance. Designate
contractor's responsible project-site fire prevention program manager
to permit hot work.

Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and
corrective actions weekly to Chief Engineer and facility Safety
Officer.

Smoking: On-site smoking is prohibited, except in designated smoking
rest areas.

Dispose of waste and debris in accordance with NFPA 241. Remove from
buildings daily.

Perform other construction, alteration and demolition operations in
accordance with 29 CFR 1926.

If required, submit documentation to the Chief Engineer that personnel
have been trained in the fire safety aspects of working in areas with
impaired structural or compartmentalization features.

1.7 HAZARDOUS MATERIALS MANAGEMENT

A.

Hazard Communication Program: Establish and maintain a Hazard
Communication Program in accordance to the Occupational Safety and
Health Administration (OSHA) regulations. Ensure staff have been
properly trained on the hazardous materials that they will be brought
onsite as well as the location where the material safety data sheets
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(MSDSs) will be kept onsite. Ensure all MSDSs are provided and stored
onsite near the actual work area(s). MSDSs cannot just be available in
an onsite trailer or office remote from the actual work site. All
containers of hazardous materials and wastes must be properly labeled
and stored at all times.

Control of Hazardous Dusts, Vapors, Mists, and Runoff: Every reasonable
effort is to be made in the use of hazardous materials to prevent or at
last minimize exposure to construction staff and others in adjacent
areas, as well as to prevent entrainment in the central HVAC system,
This applies to work performed both indoors as well as outdoors. Should
a problem arise, work will have to be modified or suspended to
eliminate or reduce the impact to workers and/or building occupants.

Disposal of Hazardous Wastes: All hazardous wastes generated are to be
properly stored and removed as soon as practical from the job site.
Transportation and disposal of such wastes is to be in accordance with
Environmental Protection Agency (EPA), Department of Transportation
(DOT), and State and local regulations.

1.8 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by
the Contracting Officer. The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability
of any nature occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be
removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The
Contractor shall repair or pay for the repair of any damaged curbs,
sidewalks, or roads.
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Working space and space available for storing materials shall be as
determined by the Chief Engineer.

Workmen are subject to rules of Medical Center applicable to their
conduct.

Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as
permitted by Chief Engineer where required by limited working space.

1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required
to remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and
equipment will be permitted subject to fire and safety requirements.

Utilities Services: Where necessary to cut existing pipes, electrical
wires, conduits, cables, etc., of utility services, or of fire
protection systems or communications systems (except telephone), they
shall be cut and capped at suitable places where shown; or, in absence
of such indication, where directed by Chief Engineer. All such actions
shall be coordinated with the Utility Company involved:

1. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government
and not the Contractor.

Phasing: To insure such executions, Contractor shall furnish the Chief
Engineer with a schedule of approximate phasing dates on which the
Contractor intends to accomplish work in each specific area of site,
building or portion thereof. In addition, Contractor shall notify the
Chief Engineer two weeks in advance of the proposed date of starting
work in each specific area of site, building or portion thereof.
Arrange such phasing dates to insure accomplishment of this work in
successive phases mutually agreeable to Medical Center Director, Chief
Engineer and Contractor.
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I. Building will be occupied during performance of work but immediate
areas of alterations will be vacated.

1. Contractor shall take all measures and provide all material
necessary for protecting existing equipment and property in
affected areas of construction against dust and debris, so that
equipment and affected areas to be used in the Medical Centers
operations will not be hindered. Contractor shall permit access to
Department of Veterans Affairs personnel and patients through other
construction areas which serve as routes of access to such affected
areas and equipment. Coordinate alteration work in areas occupied by
Department of Veterans Affairs so that Medical Center operations
will continue during the construction period.

J. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air
pipes, or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in
absence of such indication, where directed by Chief Engineer.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of Chief Engineer. Electrical
work shall be accomplished with all affected circuits or equipment
de-energized. When an electrical outage cannot be accomplished, work
on any energized circuits or equipment shall not commence without
the Medical Center Director’s prior knowledge and written approval.

2. Contractor shall submit a request to interrupt any such services to
Chief Engineer, in writing, 48 hours in advance of proposed
interruption. Request shall state reason, date, exact time of, and
approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or
of which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's
normal working hours.

4. Major interruptions of any system must be requested, in writing, at
least 15 calendar days prior to the desired time and shall be
performed as directed by the Chief Engineer.

5. In case of a contract construction emergency, service will be
interrupted on approval of Chief Engineer. Such approval will be
confirmed in writing as soon as practical.
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6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government
and not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or
partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of
Medical Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris
and standing construction equipment and vehicles.

2. Method and scheduling of required cutting, altering and removal of
existing roads, walks and entrances must be approved by the Chief
Engineer.

Coordinate the work for this contract with other construction
operations as directed by Chief Engineer. This includes the scheduling
of traffic and the use of roadways, as specified in Article, USE OF
ROADWAYS.

1.9 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a
thorough survey with the Chief Engineer areas of buildings in which
alterations occur and areas which are anticipated routes of access, and
furnish a report, signed by both, to the Contracting Officer. This
report shall list by rooms and spaces:

1. Existing condition and types of resilient flooring, doors, windows,
walls and other surfaces not required to be altered throughout
affected areas of building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds,
shades, etc., required by drawings to be either reused or relocated,
or both.

3. Shall note any discrepancies between drawings and existing
conditions at site.
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4. Shall designate areas for working space, materials storage and
routes of access to areas within buildings where alterations occur
and which have been agreed upon by Contractor and Chief Engineer.

B. Any items required by drawings to be either reused or relocated or
both, found during this survey to be nonexistent, or in opinion of
Chief Engineer, to be in such condition that their use is impossible or
impractical, shall be furnished and/or replaced by Contractor with new
items in accordance with specifications which will be furnished by
Government. Provided the contract work is changed by reason of this
subparagraph B, the contract will be modified accordingly, under
provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR
52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).

C. Re-Survey: Thirty days before expected partial or final inspection
date, the Contractor and Chief Engineer together shall make a thorough
re-survey of the areas of buildings involved. They shall furnish a
report on conditions then existing, of resilient flooring, doors,
windows, walls and other surfaces as compared with conditions of same
as noted in first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in
executing work of this contract.

D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of leaks, they shall
be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled
and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be
maintained intact until all work in the area is completed.

1.10 INFECTION PREVENTION MEASURES
A. Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) requirements are discussed by the Construction Safety Sub-
Committee multidisciplinary team. Any member of the Construction Safety
Sub-Committee may monitor dust in the vicinity of the construction work
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and require the Contractor to take corrective action immediately if the
appropriate Infection Control precautions are not being followed.

Establish and maintain appropriate Infection Control precautions as
part of the contractor’s infection preventive measures in accordance
with the Infection Control Risk Assessment (ICRA) provided by
Construction Safety Sub-Committee. Prior to start of work, prepare a
plan detailing project-specific appropriate Infection Control measures,
including periodic status reports, and submit to Chief Engineer for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures
established by the medical center.

Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A
baseline of conditions may be established by the medical center prior
to the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In
addition:

1. The RE and VAMC Infection Control personnel shall review pressure
differential monitoring documentation to verify that pressure
differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as
needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to
find and eliminate the source.

3. Contractor shall prevent dust and debris from entering exterior
mechanical air intakes. Provide screening and dust collection system
to capture dust.

4. Fume hood exhaust is located on roof tops. Contractor shall not
obstruct or limit the discharge of exhaust systems.

In general, following preventive measures shall be adopted during
construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by Chief Engineer.
Blank off ducts and diffusers to prevent circulation of dust into
occupied areas during construction.
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Do not perform dust producing tasks within occupied areas without

the approval of the Chief Engineer. For construction in any areas
that will remain jointly occupied by the medical Center and
Contractor’s workers, the Contractor shall:

a.

Provide dust proof one-hour fire-rated temporary drywall
construction barriers to completely separate construction from
the operational areas of the hospital in order to contain dirt
debris and dust. Barriers shall be sealed and made presentable on
hospital occupied side. Install a self-closing rated door in a
metal frame, commensurate with the partition, to allow worker
access. Maintain negative air at all times. A fire retardant
polystyrene, 6-mil thick or greater plastic barrier meeting local
fire codes may be used where dust control is the only hazard, and
an agreement is reached with the Chief Engineer and Medical
Center.

HEPA filtration is required where the exhaust dust may reenter
the breathing zone. Contractor shall verify that construction
exhaust to exterior is not reintroduced to the medical center
through intake vents, or building openings. Install HEPA (High
Efficiency Particulate Accumulator) filter vacuum system rated at
95% capture of 0.3 microns including pollen, mold spores and dust
particles. Insure continuous negative air pressures occurring
within the work area. HEPA filters should have ASHRAE 85 or other
prefilter to extend the useful life of the HEPA. Provide both
primary and secondary filtrations units. Exhaust hoses shall be
heavy duty, flexible steel reinforced and exhausted so that dust
is not reintroduced to the medical center.

Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm
(24" x 36”), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work
areas directly outside construction area at all times.

Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the
construction area in containers with tightly fitting lids.

The contractor shall not haul debris through patient-care areas
without prior approval of the Chief Engineer and the Medical
Center. When, approved, debris shall be hauled in enclosed dust
proof containers or wrapped in plastic and sealed with duct tape.
No sharp objects should be allowed to cut through the plastic.
Wipe down the exterior of the containers with a damp rag to
remove dust. All equipment, tools, material, etc. transported
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E.

through occupied areas shall be made free from dust and moisture
by vacuuming and wipe down.

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately
when unattended.

g. There shall be no standing water during construction. This
includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials
that remain damp for more than 72 hours.

h. At completion, remove construction barriers and ceiling
protection carefully, outside of normal work hours. Vacuum and
clean all surfaces free of dust after the removal.

Final Cleanup:

3.

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility
chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in
or free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

1.11 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings or in
specifications as items to be stored. Items that remain property of
the Government shall be removed or dislodged from present locations
in such a manner as to prevent damage which would be detrimental to
re-installation and reuse. Store such items where directed by Chief
Engineer.

Items not reserved shall become property of the Contractor and be
removed by Contractor from Medical Center.

Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period,
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such items which are NOT required by drawings and specifications to
be either relocated or reused will be removed by the Government in
advance of work to avoid interfering with Contractor's operation.

1.12 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment,
and vegetation (such as trees, shrubs, and grass) on or adjacent to the
work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs
or branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a
tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge
the cost to the Contractor.

1.13 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or specified,
do not cut, alter or remove any structural work, and do not disturb any
ducts, plumbing, steam, gas, or electric work without approval of the
Chief Engineer. Existing work to be altered or extended and that is
found to be defective in any way, shall be reported to the Chief
Engineer before it is disturbed. Materials and workmanship used in
restoring work, shall conform in type and quality to that of original
existing construction, except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or
removed as a result of performing required new work, shall be patched,
repaired, reinstalled, or replaced with new work, and refinished and
left in as good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to
existing piping and conduits, wires, cables, etc., of utility services
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or of fire protection systems and communications systems (including
telephone) which are indicated on drawings and which are not scheduled
for discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.14 LAYOUT OF WORK

A.

The Contractor shall lay out the work from Government established base
lines and bench marks, indicated on the drawings, and shall be
responsible for all measurements in connection with the layout. The
Contractor shall furnish, at Contractor's own expense, all stakes,
templates, platforms, equipment, tools, materials, and labor required
to lay out any part of the work. The Contractor shall be responsible
for executing the work to the lines and grades that may be established
or indicated by the Contracting Officer. The Contractor shall also be
responsible for maintaining and preserving all stakes and other marks
established by the Contracting Officer until authorized to remove them.
If such marks are destroyed by the Contractor or through Contractor's
negligence before their removal is authorized, the Contracting Officer
may replace them and deduct the expense of the replacement from any
amounts due or to become due to the Contractor.

1.15 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical
Center property and, when authorized by the Chief Engineer, such
temporary roads which are necessary in the performance of contract
work. When necessary to cross curbing, sidewalks, or similar
construction, they must be protected by well-constructed bridges.

When new permanent roads are to be a part of this contract, Contractor
may construct them immediately for use to facilitate building
operations. These roads may be used by all who have business thereon
within zone of building operations.

1.16 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject
to compliance with the following provisions:

1. Permission to use each unit or system must be given by Chief
Engineer. If the equipment is not installed and maintained in
accordance with the following provisions, the Chief Engineer will
withdraw permission for use of the equipment.
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2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum
cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned.
Vibrations must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent
coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed
for the system when complete, and all filter elements shall be
replaced at completion of construction and prior to testing and
balancing of system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used
in temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous
chemical treatment.

Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,
at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and
electrical specifications sections.

1.17 TEMPORARY USE OF EXISTING ELEVATORS

A.

Use of existing elevators for handling building materials and
Contractor's personnel will be permitted subject to following
provisions:

1. Contractor makes all arrangements with the Chief Engineer for use of
elevators. The Chief Engineer will ascertain that elevators are in
proper condition and determine hours of use.
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2. Contractor covers and provides maximum protection of following
elevator components:

a. Entrance jambs, heads soffits and threshold plates.

b. Entrance columns, canopy, return panels and inside surfaces of
car enclosure walls.

c. Finish flooring.

3. Government will accept hoisting ropes of elevator and rope of each
speed governor if they are worn under normal operation. However, if
these ropes are damaged by action of foreign matter such as sand,
lime, grit, stones, etc., during temporary use, they shall be
removed and replaced by new hoisting ropes.

4. If brake lining of elevators are excessively worn or damaged during
temporary use, they shall be removed and replaced by new brake
lining.

5. All parts of main controller, starter, relay panel, selector, etc.,
worn or damaged during temporary use shall be removed and replaced
with new parts, 1f recommended by elevator inspector after elevator
is released by Contractor.

6. Place elevator in condition equal, less normal wear, to that
existing at time it was placed in service of Contractor as approved
by Contracting Officer.

1.18 TEMPORARY TOILETS

A.

Contractor may have for use of Contractor's workmen, such toilet
accommodations as may be assigned to Contractor by Medical Center.
Contractor shall keep such places clean and be responsible for any
damage done thereto by Contractor's workmen. Failure to maintain
satisfactory condition in toilets will deprive Contractor of the
privilege to use such toilets.

1.19 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract.

Contractor shall install meters at Contractor's expense and furnish the
Medical Center a monthly record of the Contractor's usage of
electricity as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
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damage finished work, will not be permitted. Maintain minimum
temperatures as specified for various materials:

1. Obtain heat by connecting to Medical Center heating distribution
system.

a. Steam is available at no cost to Contractor.

D. Electricity (for Construction and Testing): Furnish all temporary
electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses is
available at no cost to the Contractor.

E. Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each
connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at Chief Engineer's discretion) of use
of water from Medical Center's system.

F. Steam: Furnish steam system for testing required in various sections of
specifications.

1. Obtain steam for testing by connecting to the Medical Center steam
distribution system. Steam is available at no cost to the
Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
steam-use so none is wasted. Failure to stop leakage or other waste
will be cause for revocation (at Chief Engineer's discretion), of
use of steam from the Medical Center's system.

1.20 TESTS
A. Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless
pre-tested.
B. Conduct final tests required in various sections of specifications in

presence of an authorized representative of the Contracting Officer.
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Contractor shall furnish all labor, materials, equipment, instruments,
and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions
for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and
acceptable boiler operation depends upon the coordination and proper
operation of fuel, combustion air, controls, steam, feedwater,
condensate and other related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a
reasonably short period of time during which operating and
environmental conditions remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and
of the entire system.

1.21 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the
specifications and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the Chief Engineer
coincidental with the delivery of the equipment to the job site.
Manuals shall be complete, detailed guides for the maintenance and
operation of equipment. They shall include complete information
necessary for starting, adjusting, maintaining in continuous operation
for long periods of time and dismantling and reassembling of the
complete units and sub-assembly components. Manuals shall include an
index covering all component parts clearly cross-referenced to diagrams
and illustrations. Illustrations shall include "exploded" views showing
and identifying each separate item. Emphasis shall be placed on the use
of special tools and instruments. The function of each piece of
equipment, component, accessory and control shall be clearly and
thoroughly explained. All necessary precautions for the operation of
the equipment and the reason for each precaution shall be clearly set
forth. Manuals must reference the exact model, style and size of the
piece of equipment and system being furnished. Manuals referencing
equipment similar to but of a different model, style, and size than
that furnished will not be accepted.
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A.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to
assigned Department of Veterans Affairs personnel in the operation and
complete maintenance for each piece of equipment. All such training
will be at the job site. These requirements are more specifically
detailed in the various technical sections. Instructions for different
items of equipment that are component parts of a complete system, shall
be given in an integrated, progressive manner. All instructors for
every piece of component equipment in a system shall be available until
instructions for all items included in the system have been completed.
This is to assure proper instruction in the operation of inter-related
systems. All instruction periods shall be at such times as scheduled by
the Chief Engineer and shall be considered concluded only when the
Chief Engineer is satisfied in regard to complete and thorough
coverage. The Department of Veterans Affairs reserves the right to
request the removal of, and substitution for, any instructor who, in
the opinion of the Chief Engineer, does not demonstrate sufficient
qualifications in accordance with requirements for instructors above.

RELOCATED EQUIPMENT AND ITEMS

Contractor shall disconnect, dismantle as necessary, remove and
reinstall, all existing equipment and items affected by construction.

Perform relocation of such equipment or items at such times and in such
a manner as directed by the Chief Engineer.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph
"Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper
operating condition.

Contractor shall employ services of an installation engineer, who is an
authorized representative of the manufacturer of this equipment to
supervise assembly and installation of existing equipment, required to
be relocated.

All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for
operation or use immediately after reinstallation.
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1.23 HOURS OF WORK

Off hours and weekends will be used to complete this contract. Off
hours will include working hours between 6:00 PM to 5:00 AM Monday
through Friday and weekends. Additional hours can Dbe scheduled on
weekends as approved by COR. Contractor and subcontractors shall be
available to meet as needed to review project status during normal
working hours.

1.24 PARKING
No construction related vehicles will be permitted to park at the
Medical Center. Parking for construction workers is available at a
parking facility located approximately 2 blocks West of the Medical
Center. Parking passes for the off-site parking can be obtained from
the COR. Parking is limited and not guaranteed by VA.

1.25 TUBERCULOSIS (TB) TESTING
The contractor shall provide written certification that all contract
employees assigned to the work site have had a pre-placement tuberculin
screening within 90 days prior to assignment to the worksite and been
found to have negative TB screening. Contractors will be required to
show documentation of negative TB screening for any additional workers
who are added after the 90-day requirement before they will be allowed
to work on the work site. Per contract, TB screening will be required
for renewal every year after the first submission. (This can be a
medical screening from your provider, the Center of Disease Control
(CDC) and Prevention and two-step skin testing or a Food and Drug
Administration (FDA) _approved blood test).

Contract employees manifesting positive TB screening must be examined
according to current CDC guidelines prior to working on the VHA
property.

If the employee is found without evidence of active (infectious)
pulmonary TB, a statement documenting examination by a physician must
be on file with the employer (construction contractor), noting the
employee with a positive tuberculin screening is without evidence of
active (infectious) pulmonary TB.

If the employee is found with evidence of active (infectious) pulmonary
TB, the employee would require treatment with a subsequent statement to
the fact on the file with the employer before being allowed to return
to work on VHA property.

1.26 TOBACCO USE
All employees shall be permitted to smoke only in the designated
smoking shelter. Employees are not permitted to smoke within their
vehicles, the patient smoking shelter or anywhere on campus other than
the employee smoking shelter, no exceptions. Smoking and spitting can
be punishable if a violation occurs. Electronic vapor devices of any

01 00 00

Page 22 of 22



kind are not permitted inside the Hospital and shall be enforced by
this section.

1.27 CONTRACTOR BADGES

All contractors shall submit for PIV badges no less than 21 days prior
to starting work.

Contractor shall request badge applications from the
COR.

All contractors shall wear their badge so that easily viewed at

all times while on-site unless determined unsafe during temporary
activities.

END OF SECTION
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